SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:04 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 555  Const Calendar Day: 983 Date: 18-May-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  07:00 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Band Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the North main span cable bands
removal . CCO # 247. They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Mario , & Roger had to work on the top cable bands from cable bands 50 to
64 . Jeffery had to operate the winch .

Crews had to hook the spreader beam to the winch , set the chain falls , hook the skip box , load it
the 4 hydraulic jacks , accessories , tools , & equipments . They started at 7:10 AM. Crews were done at
7:40 AM. They started to go upward toward PP 50 at 7:45 AM. Crews were on PP 50 at 8:00 AM.

After that , crews had to hook the cable band to the spreader beam , remove the un-tensioned bolts
, set 4 hydraulic jacks , connect the hoses , stress the cable band to remove the tensioned corner bolts .
They started at 8:05 AM. Crews were done at 9:10 AM.

Carlos & Roger started to lower the cable band at 9:05 AM. Crews were at PP 80 at 9:40 AM. They
were done unhooking the cable bands & fly them to the W line at 9:50 AM. Crews had to pull the spreader
beam toward the tower . They started at 9:55 AM. Crews were on PP 52 at 10:10 AM.

Obra & Mario had to mobilize their tools , & equipments to the next location at CB # 52 , set their
tools & equipments , de-tension the bolts , prepare the cable until Carlos & Roger come back with the
spreader beam to complete the work .

Then, crews had to work on cable band # 52 . Following the same procedures as cable band 50 .
Crews started on cable band # 52 at 10:30 AM. They were done at 12:00 PM.

They started on cable band # 54 at 12:40 PM. Crews were done at 1:25 PM. They started on cable
band # 56 at 1:05 PM. Crews were done at 1:45 PM. They started on cable band # 58 at 2:00 PM. They
were done at 2:45 PM. They started on cable band # 60 at 2:50 PM. Crews were done at 3:50 PM. They
started on cable band # 62 at 3:30 PM. Crews were done at 4:15 PM.

Finally , Obra & Carlos had to mobilize their tools & equipment to work on cable band # 64 set the
jacks & remove the bolts , Mario & Roger had to walk with cable band # 62 to fly & set it on the W line &
back the spreader beam back to PP 64 . . Crews were done at 4;50 PM. Crews had to wrap up their tools
& equipments . They left at 5:00 PM.

( For CCO # 247 For all employees 8 Regular Hours & 2 Hours of Over Time )

Barry & Patrick had to work on cable band #100 . Cres had to grind the cable band . They had to
prepare their tools & equipments . They were done at 7:25 AM. They started to grind at 7:30 AM. Crews
were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

( For CCO # 247 for both employees . 8 Regular Hours & 2 Hours of Over Time . )

James , Johnathon , Michael , Ryan N. , Ryan E. had to work on the lower cable bands . They had
to remove cable bands # 94 , 96, 102, 104 , & 106 . Crews started on cable band # 94 at 7:10 AM. Crews

2l 3 ddrRptbyBiditem Page 1 of 3

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 555 Date: 18-May-2012 Friday

had to hook it to the spreader beam on the Grove crane , remove the bolts , fly , & set it on the W line .
They were done at 8:00 AM. Following the same procedures as previous cable band . They started on
cable band # 96 at 8:05 AM. Crews were done at 8:15 AM. They started on cable band # 102 at 9:00 AM.
Crews were done at 9:20 AM. They started on cable band 104 at 9:25 AM. Crews were done at 10:10 AM.
They started on cable band # 106 at 10:30 AM. Crews were done at 10:45 AM.

Cable bands # 102 , 104 , & 106 were de-tensioned yesterday by other crews . Crews had to wrap
up their tools & equipments. They left the site at 10:50 AM.

Crews had to join the other crews on the deck grinding & preparing the cable bands to be hauled out
of the site to the end of the shift .

Michael & Rigoverto had to work on the W line rigging the cable bands & prepare them to be hauled
out of the site .( For CCO # 247 For All Employees 8 Regular Hours & 2 Hours of Over Time )

Jose A. Froylan , Jose P. & Luis had to build at working platform for grinding crews . Crews came at
10:00 AM. Crews had to disassemble the platform in the afternoon .
( For CCO 247 Check Matt report for Employees Names , Hours , & Activities )

For grinding , hauling the cable bands out of the site , & other related activities on the W line
including the labors check Matt report

Bill had to operate the Grove crane . He had to fly the cable bands , materials , tools , equipments
out & to the North main span catwalk .

In addition to that , he had to mobilize the crane East to fly the cable bands & set them on the trucks
on the Skyway to be taken to Richmond shop . All crews left at 5:00 PM.

In the office | had to work on the daily report . & | had to deliver the daily reports for CCO 247 & the
checklist for the South main span to Burma road for CCO # 247 | was done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 0.00 0.00 0.00 0.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 200 000 0.0 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 2,00 000 0.0 []
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